Thomas W. Pyle MS Addition -- No. 016505

Category MCPS Date Last Modified May 19, 2006
Agency Public Schools Previous PDF Page Number 21-26 (01 App)
Planning Area Bethesda-Chevy Chase Required Adequate Public Facility NO

Relocation Impact  None

EXPENDITURE SCHEDULE ($000)

Thru |  Est. Total ] T Beyond )
Cost Element Total FY05 FYO08 6 Years FYQ7 FY08 FYog FY10 FY11 FY12 6 Years
Planning, Design
and Supervision 669 130 0 539 323| © 216 0 0 0 0 0
Land R
Site Improvements - "
and Utilities 885 0 0 885 0 885 0 0 0 0 0
Construction 5932 0 0 5832 0 3,359 2573 0 o] 0 0
Other 325 0 0 325 | 0 175 150 0 0 0 0
Total 7,811 130 0] 7,681 323 4,635 2,723 0 0 0] 0
D "FUNDING SCHEDULE ($000
["Schools Impact ] J
 Tax 2,800 0 0 2,900 D 1,900 1,000 0 0 0 0
G.0. Bonds | 45111 130 0 4,781 323 2,735 1,723 0 0 0 ")
ANNUAL OPERATING BUDGET IMPACT ($000)
[ Maintenance 104 0 0 26 26 26 26 | 0
{ Energy i 28 0 0 7 7 7 7] 0
| Net Impact L 132 | 0 0 33 33 33] 33] 0
DESCRIPTION

Enrollment projections for Thomas W. Pyle Middle School reflect a need for a six-classroom addition. Enrollments have been monitored annually to confirm
the need for an addition. Thomas Pyle Middle School has a program capacity for 1,138 students. Enrollments are expected to reach 1,269 by September
2007. A feasibility study was completed in FY 2000.

Due to fiscal constraints, modernizations and individual school projects were delayed in FY 2003. The Board of Education, in the FY 2005-2010 CIP,
requested an FY 2005 appropriation to begin planning this project earlier, should funds become available to accelerate the compietion date of this project.
Due to fiscal constraints, the County Council shifted the pianning funds in FY 2005 to FY 2006; however, this shift in funds does not change the completion
date of the project. During the budget process for the amendments to the FY 2005-2010 CIP, the County Council shifted the planning funds in FY 20086 to
FY 2007 for the planning of this addition project. The shift in expenditures will not change the completion date of this project. Due to rising construction
costs, the expenditures for this project have been increased. An FY 2007 appropriation was approved for planning funds. An FY 2008 appropriation will be
requested for construction funds. The addition is scheduled to be completed August 2008.

Capacity
Program Capacity After Project: 1,341
Teaching Stations Added: 9

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA Mandatory Referral - M-NCCP e
Date First Appropriation FYoi (30007 || Department of Environment Protection
Initial Cost Estimate 0 Building Permits: :
First Cost Estimate Code Review ]
Current Scope FY00 0 Fire Marshall ;‘
Last FY's Cost Estimate 3,368 Department of Transportatioan )
Present Cost Estimate 7,811 Inspections
Sediment Control
Appropriation Request FYQo7 539
Aggrogriaﬁon Reg. Est. FY08 7,142 Stormwater_Management
Supplemental WSSC Permits ' '
Appropriation Reguest FY06 o || MCPS asserts that this project
Transtfer 0 || conforms to the requirements of
R “ I relevant local plans, as required
[ Cumulative Appropriation ) 130 }| by the Maryland Economic Growth,
Expenditures/ Resource Protection and Planning Act.
Encumbrances . 120
| Unencumbered Balance 10
[Partial Closeout Thru FYQ4 0 ;
| New Partial Closeout FY05 0
| Total Partial Closeout 0




